
REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 2DIVISION 2
SR 1130 (COOMBS FORKS ROAD), REPLACE BRIDGE 

NO. 38 OVER LITTLE CHINQUAPIN BRANCH.

ADD RIGHT OF WAY IN FY 13 AND CONSTRUCTION IN 

FY 14 NOT PREVIOUSLY PROGRAMMED.

RIGHT-OF-WAY FY 2013 - NFA$15,000

CONSTRUCTION FY 2014 - NFA$320,000

$335,000

* B-5547

JONES

DIVISION 3DIVISION 3
US 17 (JACKSONVILLE BYPASS), US 17 SOUTH OF 

JACKSONVILLE TO US 17 NORTH OF JACKSONVILLE.  

LANDSCAPING.

ADD CONSTRUCTION IN FY 12 NOT PREVIOUSLY 
PROGRAMMED.

CONSTRUCTION FY 2012 - (STPE)$1,080,000

$1,080,000

* U-2107E

ONSLOW

DIVISION 5DIVISION 5
SR 1211 (WEST RIVER ROAD), FRANKLINTON TOWN 

LIMITS TO LOUISBURG TOWN LIMITS. CONSTRUCT 

PAVED SHOULDERS.

APPEARED ON APRIL HANDOUT.

RIGHT-OF-WAY FY 2013 - (HRRR)$230,000

CONSTRUCTION FY 2014 - (HRRR)$1,850,000

$2,080,000

W-5509

FRANKLIN

DIVISION 9DIVISION 9
I-85, US 52 (INNES STREET) AND US 601 (JAKE 

ALEXANDER BOULEVARD) INTERCHANGES. STABILIZE 

SLOPES, REPLACE EMERGENCY LANE / SHOULDER , 

AND RESEAL JOINTS.

PROGRAMMED FOR PLANNING AND 

ENVIRONMENTAL STUDY ONLY
* I-5505

ROWAN

STIP MODIFICATIONS

DIVISION 1DIVISION 1
SR 1170 (CANAL DRIVE), REPLACE BRIDGE NO. 35 

OVER CANAL.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 12 
AND CONSTRUCTION FROM FY 16 TO FY 13.  PLANS 
ARE READY.

RIGHT-OF-WAY FY 2012 - (NFA)$60,000

CONSTRUCTION FY 2013 - (NFA)$600,000

$660,000

* B-4464

CHOWAN

NC 12, INSTALLATION OF CRUTCH BENT AND 

ADDITIONAL SCOUR PROTECTION.

ADD CONSTRUCTION IN FY 12 NOT PREVIOUSLY 
PROGRAMMED.

CONSTRUCTION FY 2012 - (NHS)$3,000,000

$3,000,000

* B-5014C

DARE

US 13, REPLACE BRIDGE NO. 53 OVER WHITE OAK 

SWAMP.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 

AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

RIGHT-OF-WAY FY 2013 - (FA)$150,000

CONSTRUCTION FY 2014 - (FA)$1,550,000

$1,700,000

B-5141

BERTIE
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 1DIVISION 1
ELIZABETH CITY, US 17 BYPASS TO PRITCHARD 

STREET.  CONSTRUCT GREENWAY.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO 

ALLOW ADDITIONAL TIME FOR ELIZABETH CITY TO 
ACQUIRE NECESSARY RIGHT OF WAY.

CONSTRUCTION FY 2013 - (STPEB)$550,000

$550,000

EB-4991

PASQUOTANK

DIVISION 2DIVISION 2
SR 1215 (APPLETREE ROAD), REPLACE BRIDGE NO. 65 

OVER APPLETREE CREEK.

ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 12 
AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2012 - (NFA)$26,000

RIGHT-OF-WAY FY 2012 - (NFA)$50,000

CONSTRUCTION FY 2014 - (NFA)$500,000

$576,000

* B-4755

GREENE

SR 1588 (BRIERY SWAMP ROAD), REPLACE BRIDGE 

NO. 111 OVER BRIERY CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

RIGHT-OF-WAY FY 2012 - (NFA)$150,000

CONSTRUCTION FY 2014 - (NFA)$1,550,000

$1,700,000

B-5111

PITT

SR 1253 (LINDELL ROAD), REPLACE BRIDGE NO. 72 

OVER APPLETREE SWAMP.

ACCELERATE RIGHT OF WAY FROM FY 19 TO FY 13 
AND CONSTRUCTION FROM FY 20 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2013 - (NFA)$15,000

RIGHT-OF-WAY FY 2013 - (NFA)$75,000

CONSTRUCTION FY 2014 - (NFA)$775,000

$865,000

* B-5112

GREENE

STANTONSBURG ROAD/ TENTH STREET CONNECTOR, 

MEMORIAL DRIVE TO SR 1702 (EVANS STREET) IN 

GREENVILLE.  MULTI-LANES, SOME NEW LOCATION 

WITH GRADE SEPARATION AT CSX TRANSPORTATION 

SYSTEM.

DELAY CONSTRUCTION FROM FY 14 TO FY 15 TO 
ALLOW ADDITIONAL TIME FOR RIGHT OF WAY 

ACQUISITION AND RELOCATION OF UTILITIES.

RIGHT-OF-WAY FY 2012 - (HP)$3,296,000

UTILITIES FY 2012 - (STP)$1,470,000

RIGHT-OF-WAY FY 2012 - (STP)$7,114,000

FY 2012 - (C)$3,000,000

FY 2013 - (HP)$3,296,000

FY 2013 - (STP)$7,114,000

FY 2013 - (C)$3,000,000

CONSTRUCTION FY 2015 - (STP)$19,600,000

$47,890,000

U-3315

PITT

DIVISION 3DIVISION 3
SR 1105 (CARLTON CHAPEL CHURCH ROAD), REPLACE 

BRIDGE NO. 408 OVER STEWARTS CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2012 - (NFA)$21,000

RIGHT-OF-WAY FY 2012 - (NFA)$80,000

CONSTRUCTION FY 2014 - (NFA)$775,000

$876,000

B-5143

DUPLIN
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 4DIVISION 4
SR 1136 (SHAW'S POND ROAD), REPLACE BRIDGE NO. 

41 OVER MILL CREEK AND BRIDGE NO. 39 OVER MILL 

CREEK OVERFLOW.

DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND 

CONSTRUCTION FROM FY 12 TO FY 13 TO ALLOW 
ADDITIONAL TIME TO ALLOW ADDITIONAL TIME FOR 

DESIGN BY DIVISION.

RIGHT-OF-WAY FY 2013 - (NFA)$115,000

CONSTRUCTION FY 2013 - (NFA)$1,150,000

$1,265,000

B-4936

JOHNSTON

SR 1433 (EXUM ROAD), REPLACE BRIDGE NO. 156 

OVER BASKET CREEK.

ACCELERATE RIGHT OF WAY FROM FY 18 TO FY 13 
AND CONSTRUCTION FROM FY 19 TO FY 14 BASED ON 
PROJECT PRIORITY.

RIGHT-OF-WAY FY 2013 - (NFA)$60,000

CONSTRUCTION FY 2014 - (NFA)$575,000

$635,000

* B-4939

NASH

DIVISION 5DIVISION 5
SR 1314, REPLACE BRIDGE NO. 80 OVER HAWTREE 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13 
AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2013 - (NFA)$6,000

RIGHT-OF-WAY FY 2013 - (NFA)$60,000

MITIGATION FY 2013 - (NFA)$15,000

CONSTRUCTION FY 2014 - (NFA)$550,000

$631,000

* B-4666

WARREN

SR 1147, REPLACE BRIDGE NO. 2 OVER HORSE CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 

PROJECT PRIORITY.

RIGHT-OF-WAY FY 2013 - (NFA)$50,000

MITIGATION FY 2013 - (NFA)$5,000

CONSTRUCTION FY 2014 - (NFA)$600,000

$655,000

B-4748

FRANKLIN

SR 1200, REPLACE BRIDGE NO. 27 OVER MIDDLE 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13 
AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2013 - (NFA)$41,000

RIGHT-OF-WAY FY 2013 - (NFA)$80,000

MITIGATION FY 2013 - (NFA)$4,000

CONSTRUCTION FY 2014 - (NFA)$1,575,000

$1,700,000

* B-4749

FRANKLIN

SR 1134, REPLACE BRIDGE NO. 31 OVER ALDRIDGE 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13 
AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON 
PROJECT PRIORITY.

RIGHT-OF-WAY FY 2013 - (NFA)$55,000

MITIGATION FY 2013 - (NFA)$11,000

CONSTRUCTION FY 2014 - (NFA)$550,000

$616,000

* B-4784

PERSON

SR 1142, REPLACE BRIDGE NO. 24 OVER NORTH FLAT 

RIVER.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 

AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2012 - (NFA)$22,000

RIGHT-OF-WAY FY 2012 - (NFA)$50,000

MITIGATION FY 2013 - (NFA)$8,000

CONSTRUCTION FY 2014 - (NFA)$700,000

$780,000

B-4785

PERSON
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 5DIVISION 5
SR 1523, REPLACE BRIDGE NO. 53 OVER SANDY 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 

AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2013 - (NFA)$7,000

RIGHT-OF-WAY FY 2013 - (NFA)$80,000

CONSTRUCTION FY 2014 - (NFA)$775,000

$862,000

B-4827

VANCE

NC 55 (ALSTON AVENUE), NC 147 (I. L. "BUCK" DEAN 

FREEWAY) TO US 70 BUSINESS-NC 98 (HOLLOWAY 

STREET) IN DURHAM. WIDEN TO FOUR LANE DIVIDED 

FACILITY AND REPLACE NORFOLK-SOUTHERN 

RAILROAD BRIDGES.

DELAY RIGHT OF WAY FROM FY 12 TO FY 13 TO 
ALLOW ADDITIONAL TIME FOR DESIGN 
MODIFICATIONS REQUESTED BY CITY OF DURHAM.

RIGHT-OF-WAY FY 2013 - (STP)$800,000

MITIGATION FY 2014 - (STP)$28,000

CONSTRUCTION FY 2015 - (STP)$13,800,000

FY 2016 - (STP)$13,800,000

$28,428,000

U-3308

DURHAM

DIVISION 6DIVISION 6
SR 2237 HAPPY HILL ROAD, REPLACE BRIDGE NO. 94 

OVER OLD FIELD SWAMP.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO 
ALLOW ADDITIONAL TIME FOR UTILITY RELOCATION.

CONSTRUCTION FY 2013 - (NFA)$475,000

$475,000

B-4251

ROBESON

SR 1806 (MERCER MILL BROWN MARSH ROAD), 

REPLACE BRIDGE NO. 31 OVER BROWNS CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 

AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2012 - (NFA)$30,000

RIGHT-OF-WAY FY 2012 - (NFA)$80,000

MITIGATION FY 2013 - (NFA)$2,000

CONSTRUCTION FY 2014 - (NFA)$750,000

$862,000

B-4436

BLADEN

SR 1119 (WRIGHT ROAD), REPLACE BRIDGE NO. 85 

OVER TOM'S FORK CREEK.

ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 12 
AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2012 - (NFA)$15,000

RIGHT-OF-WAY FY 2012 - (NFA)$80,000

CONSTRUCTION FY 2014 - (NFA)$785,000

$880,000

* B-4475

COLUMBUS

SR 1700 (RED HILL ROAD), REPLACE BRIDGE NO. 216 

OVER WELCHES CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2012 - (NFA)$41,000

RIGHT-OF-WAY FY 2012 - (NFA)$85,000

MITIGATION FY 2013 - (NFA)$2,000

CONSTRUCTION FY 2014 - (NFA)$875,000

$1,003,000

B-4478

COLUMBUS

SR 1831 (SWIMMING HOLE ROAD), REPLACE BRIDGE 

NO. 279 OVER LIVINGSTON CREEK AND BRIDGE NO. 

288 OVER LIVINGSTON CREEK OVERFLOW.

ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13 

AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON 
PROJECT PRIORITY.

RIGHT-OF-WAY FY 2013 - (NFA)$155,000

CONSTRUCTION FY 2014 - (NFA)$1,550,000

$1,705,000

* B-4481

COLUMBUS
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 6DIVISION 6
SR 1005 (PEACOCK ROAD), REPLACE BRIDGE NO. 94 

AND BRIDGE NO. 95 OVER GRISSETT CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 

AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2012 - (NFA)$75,000

RIGHT-OF-WAY FY 2012 - (NFA)$110,000

CONSTRUCTION FY 2014 - (NFA)$1,075,000

$1,260,000

* B-5115

COLUMBUS

NC 210, REPLACE BRIDGE NO. 47 OVER LAKE CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2012 - (FA)$8,000

RIGHT-OF-WAY FY 2012 - (FA)$135,000

CONSTRUCTION FY 2014 - (FA)$1,350,000

$1,493,000

B-5117

BLADEN

DIVISION 7DIVISION 7
SR 1122, REPLACE BRIDGE NO. 160 OVER PRONG OF 

STINKING QUARTER CREEK.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 12 
AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2012 - (NFA)$52,000

RIGHT-OF-WAY FY 2012 - (NFA)$80,000

MITIGATION FY 2013 - (NFA)$7,000

CONSTRUCTION FY 2014 - (NFA)$875,000

$1,014,000

* B-4400

ALAMANCE

SR 1124, REPLACE BRIDGE NO. 161 OVER NORTH 

PRONG STINKING QUARTER CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 

AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2013 - (NFA)$31,000

RIGHT-OF-WAY FY 2013 - (NFA)$75,000

MITIGATION FY 2013 - (NFA)$1,000

CONSTRUCTION FY 2014 - (NFA)$750,000

$857,000

B-4401

ALAMANCE

US 220, REPLACE BRIDGE NO. 150 OVER US 220 

BUSINESS.

ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13 
AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON 
PROJECT PRIORITY.

RIGHT-OF-WAY FY 2013 - (FA)$550,000

CONSTRUCTION FY 2014 - (FA)$5,800,000

$6,350,000

* B-4621

ROCKINGHAM

SR 1128, REPLACE BRIDGE NO. 47 OVER HOGANS 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13 
AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2013 - (NFA)$20,000

RIGHT-OF-WAY FY 2013 - (NFA)$135,000

CONSTRUCTION FY 2014 - (NFA)$1,350,000

$1,505,000

* B-4623

ROCKINGHAM

SR 2128, REPLACE BRIDGE NO. 120 OVER REEDY 

FORK CREEK.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13 
AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON 
PROJECT PRIORITY.

RIGHT-OF-WAY FY 2013 - (NFA)$75,000

MITIGATION FY 2013 - (NFA)$37,000

CONSTRUCTION FY 2014 - (NFA)$725,000

$837,000

* B-4756

GUILFORD
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 7DIVISION 7
SR 1523, REPLACE BRIDGE NO. 35 OVER NORTH FORK 

RATTLESNAKE CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 

AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2013 - (NFA)$15,000

RIGHT-OF-WAY FY 2013 - (NFA)$170,000

CONSTRUCTION FY 2014 - (NFA)$1,775,000

$1,960,000

B-5162

CASWELL

SR 1354, REPLACE BRIDGE NO. 160 OVER BUFFALO 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13 
AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON 
PROJECT PRIORITY.

RIGHT-OF-WAY FY 2013 - (NFA)$100,000

CONSTRUCTION FY 2014 - (NFA)$1,000,000

$1,100,000

* B-5163

ROCKINGHAM

DIVISION 8DIVISION 8
SR 1163, REPLACE BRIDGE NO. 16 OVER TAYLOR 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2013 - (NFA)$26,000

RIGHT-OF-WAY FY 2013 - (NFA)$60,000

CONSTRUCTION FY 2014 - (NFA)$575,000

$661,000

B-4609

RANDOLPH

US 15-401, REPLACE BRIDGE NO. 17 OVER GUM 

SWAMP.

ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13 

AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2013 - (FA)$41,000

RIGHT-OF-WAY FY 2013 - (FA)$400,000

MITIGATION FY 2013 - (FA)$75,000

CONSTRUCTION FY 2014 - (FA)$4,200,000

$4,716,000

* B-4639

SCOTLAND

SR 1549, REPLACE BRIDGE NO. 108 OVER TERRELL 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13 
AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON 
PROJECT PRIORITY.

RIGHT-OF-WAY FY 2013 - (NFA)$110,000

CONSTRUCTION FY 2014 - (NFA)$1,200,000

$1,310,000

* B-4730

CHATHAM

SR 2159, REPLACE BRIDGE NO. 129 OVER BRANCH OF 

ROCKY RIVER.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2012 - (NFA)$82,000

RIGHT-OF-WAY FY 2012 - (NFA)$80,000

CONSTRUCTION FY 2014 - (NFA)$875,000

$1,037,000

B-4731

CHATHAM

SR 1311, REPLACE BRIDGE NO. 37 OVER JACKSON'S 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 12 
AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2012 - (NFA)$31,000

RIGHT-OF-WAY FY 2012 - (NFA)$100,000

CONSTRUCTION FY 2014 - (NFA)$1,050,000

$1,181,000

* B-4799

RANDOLPH
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 8DIVISION 8
US 15-501, REPLACE BRIDGE NO. 65 OVER JUNIPER 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 

AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

RIGHT-OF-WAY FY 2013 - (FA)$140,000

MITIGATION FY 2013 - (FA)$130,000

CONSTRUCTION FY 2014 - (FA)$1,500,000

$1,770,000

B-4816

SCOTLAND

SR 1128, REPLACE BRIDGE NO. 63 OVER JOES CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2012 - (NFA)$23,000

RIGHT-OF-WAY FY 2012 - (NFA)$60,000

MITIGATION FY 2013 - (NFA)$3,000

CONSTRUCTION FY 2014 - (NFA)$600,000

$686,000

B-5131

SCOTLAND

SR 1436, REPLACE BRIDGE NO. 37 OVER RAFT SWAMP.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2013 - (NFA)$41,000

RIGHT-OF-WAY FY 2013 - (NFA)$60,000

MITIGATION FY 2013 - (NFA)$5,000

CONSTRUCTION FY 2014 - (NFA)$600,000

$706,000

B-5132

HOKE

SR 1484, REPLACE BRIDGE NO. 178 OVER BUFFALO 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13 

AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2013 - (NFA)$31,000

RIGHT-OF-WAY FY 2013 - (NFA)$75,000

CONSTRUCTION FY 2014 - (NFA)$725,000

$831,000

* B-5164

MOORE

DIVISION 9DIVISION 9
SR 1194, REPLACE BRIDGE NO. 7 OVER DYKERS 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

UTILITIES FY 2013 - (NFA)$26,000

RIGHT-OF-WAY FY 2013 - (NFA)$100,000

CONSTRUCTION FY 2014 - (NFA)$1,050,000

$1,176,000

B-4740

DAVIDSON

SR 1003, REPLACE BRIDGE NO. 34 OVER ABBOTTS 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY.

RIGHT-OF-WAY FY 2012 - (NFA)$230,000

CONSTRUCTION FY 2014 - (NFA)$1,450,000

$1,680,000

B-5107

FORSYTH

US 52 NC 8 (FUTURE I-285), I-85 IN DAVIDSON COUNTY 

TO SOUTH OF I-40/US 311 IN FORSYTH COUNTY.  

PAVEMENT REHABILITATION AND UPGRADING TO 

INTERSTATE STANDARDS.

DELAY RIGHT OF WAY FROM FY 12 TO FY 13 TO 
ALLOW ADDITIONAL TIME FOR PLANNING AND 

DESIGN.

RIGHT-OF-WAY FY 2013 - (NHS)$525,000

CONSTRUCTION FY 2013 - (NHS)$8,200,000

$8,725,000

R-4750

FORSYTH

DAVIDSON
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 10DIVISION 10
SR 2610, REPLACE BRIDGE NO. 113 OVER DUTCH 

BUFFALO CREEK.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 12 

AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON 
PROJECT PRIORITY

UTILITIES FY 2012 - (NFA)$31,000

RIGHT-OF-WAY FY 2012 - (NFA)$70,000

CONSTRUCTION FY 2014 - (NFA)$700,000

$801,000

B-4720

CABARRUS

SR 1109, REPLACE BRIDGE NO. 138 OVER ISLAND 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY

UTILITIES FY 2013 - (NFA)$15,000

RIGHT-OF-WAY FY 2013 - (NFA)$60,000

CONSTRUCTION FY 2014 - (NFA)$600,000

$675,000

B-4818

STANLY

NC 218, REPLACE BRIDGE NO. 29 OVER GOOSE CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY

UTILITIES FY 2012 - (FA)$16,000

RIGHT-OF-WAY FY 2012 - (FA)$125,000

CONSTRUCTION FY 2014 - (FA)$1,275,000

$1,416,000

B-5109

UNION

NC 200, REPLACE BRIDGE NO. 72 OVER CHINKAPIN 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 

AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY

UTILITIES FY 2013 - (FA)$31,000

RIGHT-OF-WAY FY 2013 - (FA)$85,000

CONSTRUCTION FY 2014 - (FA)$575,000

$691,000

B-5134

UNION

SR 1542, REPLACE BRIDGE NO. 215 OVER LITTLE 

MOUNTAIN CREEK.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 12 
AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON 
PROJECT PRIORITY

UTILITIES FY 2012 - (NFA)$31,000

RIGHT-OF-WAY FY 2012 - (NFA)$55,000

CONSTRUCTION FY 2014 - (NFA)$550,000

$636,000

B-5137

STANLY

CHARLOTTE, IRWIN CREEK BIKEWAY: BRUNS AVENUE 

ELEMENTARY SCHOOL TO CEDAR YARD (NEAR BANK 

OF AMERICA STADIUM) IN CHARLOTTE.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO 
ALLOW ADDITIONAL TIME FOR DESIGN

CONSTRUCTION FY 2013 - (STPEB)$600,000

$600,000

EB-4714

MECKLENBURG

SR 2467 (MALLARD CREEK ROAD), SR 2480 (SUGAR 

CREEK ROAD) TO SR 2665 (HARRIS BOULEVARD)

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO 
ADDRESS UTILITY CONFLICTS.

CONSTRUCTION FY 2013 - (STPDA)$18,800,000

FY 2013 - (S(M))$4,700,000

$23,500,000

U-2507A 

MECKLENBURG
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 11DIVISION 11
SR 1341, REPLACE BRIDGE NO. 15 OVER ELK CREEK.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13 
AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON 

PROJECT PRIORITY

RIGHT-OF-WAY FY 2013 - (NFA)$75,000

CONSTRUCTION FY 2014 - (NFA)$750,000

$825,000

B-4701

ALLEGHANY

SR 1621, REPLACE BRIDGE NO. 88 OVER PAUL'S 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13 
AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON 
PROJECT PRIORITY

RIGHT-OF-WAY FY 2013 - (NFA)$90,000

CONSTRUCTION FY 2014 - (NFA)$925,000

$1,015,000

B-4821

SURRY

SR 2418, REPLACE BRIDGE NO. 5 OVER LITTLE 

HUNTING CREEK.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13 
AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON 
PROJECT PRIORITY

UTILITIES FY 2013 - (NFA)$50,000

RIGHT-OF-WAY FY 2013 - (NFA)$85,000

CONSTRUCTION FY 2014 - (NFA)$525,000

$660,000

B-4846

WILKES

DIVISION 12DIVISION 12
SR 1149, REPLACE BRIDGE NO. 83 OVER CLARK 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY

UTILITIES FY 2012 - (NFA)$50,000

RIGHT-OF-WAY FY 2012 - (NFA)$95,000

CONSTRUCTION FY 2014 - (NFA)$1,000,000

$1,145,000

B-5101

CATAWBA

SR 1626, REPLACE BRIDGE NO. 129 OVER BIG BRANCH 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 

AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 

PROJECT PRIORITY

UTILITIES FY 2012 - (NFA)$49,000

RIGHT-OF-WAY FY 2012 - (NFA)$50,000

CONSTRUCTION FY 2014 - (NFA)$500,000

$599,000

B-5110

ALEXANDER

SR 1314, REPLACE BRIDGE NO. 37 OVER HOYLE 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13 
AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON 
PROJECT PRIORITY

RIGHT-OF-WAY FY 2013 - (NFA)$70,000

CONSTRUCTION FY 2014 - (NFA)$750,000

$820,000

* B-5155

LINCOLN

NC 273 (SOUTH MAIN STREET), TUCKASEEGEE ROAD 

(AT BEATTY DRIVE) TO HIGHLAND STREET (AT A & E 

DRIVE) IN MOUNT HOLLY.  WIDEN TO MULTI-LANES.

DELAY RIGHT OF WAY FROM FY 13 TO FY 14 TO 
ALLOW ADDITIONAL TIME FOR PLANNING.  
CONSTRUCTION REMAINS IN FY 15

UTILITIES FY 2014 - (STP)$1,350,000

RIGHT-OF-WAY FY 2014 - (STP)$700,000

MITIGATION FY 2014 - (STP)$294,000

CONSTRUCTION FY 2015 - (STP)$12,400,000

$14,744,000

U-3633

GASTON
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 13DIVISION 13
SR 1512, REPLACE BRIDGE NO. 1 OVER HUNTING 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 

AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY

RIGHT-OF-WAY FY 2013 - (NFA)$210,000

CONSTRUCTION FY 2014 - (NFA)$2,100,000

$2,310,000

B-5135

BURKE

SR 2806, REPLACE BRIDGE NO. 108 OVER UPPER FLAT 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13 
AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON 
PROJECT PRIORITY

UTILITIES FY 2013 - (NFA)$20,000

RIGHT-OF-WAY FY 2013 - (NFA)$70,000

CONSTRUCTION FY 2014 - (NFA)$725,000

$815,000

B-5167

BUNCOMBE

DIVISION 14DIVISION 14
SR 1232, REPLACE BRIDGE NO. 68 OVER PANTHER 

CREEK.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO 
ALLOW ADDITIONAL TIME FOR PLANNING.

CONSTRUCTION FY 2013 - (S)$400,000

$400,000

B-3457

GRAHAM

SR 1123, REPLACE BRIDGE NO. 75 OVER RIGHT 

PRONG MUD CREEK, AND BRIDGE NO. 76 OVER LEFT 

PRONG MUD CREEK.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO 
ALLOW ADDITIONAL TIME FOR DESIGN.

CONSTRUCTION FY 2013 - (NFA)$1,250,000

$1,250,000

B-4147

HENDERSON

US 23/US 74, REPLACE BRIDGE NO. 145 OVER SR 1705, 

SOUTHERN RAILROAD, AND SCOTT CREEK.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 12 

AND CONSTRUCTION FROM FY 17 TO FY 14 BASED ON 

PROJECT PRIORITY

UTILITIES FY 2012 - (FA)$100,000

RIGHT-OF-WAY FY 2012 - (FA)$500,000

CONSTRUCTION FY 2014 - (FA)$6,100,000

$6,700,000

* B-4554

JACKSON

SR 1300, REPLACE BRIDGE NO. 9 OVER TUSQUITEE 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY

RIGHT-OF-WAY FY 2012 - (NFA)$50,000

CONSTRUCTION FY 2014 - (NFA)$500,000

$550,000

B-4734

CLAY

SR 1407, REPLACE BRIDGE NO. 72 OVER JONATHAN 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 13 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY

UTILITIES FY 2013 - (NFA)$65,000

RIGHT-OF-WAY FY 2013 - (NFA)$100,000

CONSTRUCTION FY 2014 - (NFA)$1,000,000

$1,165,000

B-4762

HAYWOOD
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 14DIVISION 14
SR 1503, REPLACE BRIDGE NO. 35 OVER BALD CREEK.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 13 
AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON 

PROJECT PRIORITY

UTILITIES FY 2013 - (NFA)$325,000

RIGHT-OF-WAY FY 2013 - (NFA)$75,000

CONSTRUCTION FY 2014 - (NFA)$750,000

$1,150,000

B-4763

HAYWOOD

SR 1574, REPLACE BRIDGE NO. 113 OVER KYLES 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 14 TO FY 12 
AND CONSTRUCTION FROM FY 15 TO FY 14 BASED ON 
PROJECT PRIORITY

UTILITIES FY 2012 - (NFA)$61,000

RIGHT-OF-WAY FY 2012 - (NFA)$75,000

CONSTRUCTION FY 2014 - (NFA)$750,000

$886,000

B-4765

HENDERSON

SR 1574, REPLACE BRIDGE NO. 38 OVER CLEAR 

CREEK.

ACCELERATE RIGHT OF WAY FROM FY 15 TO FY 12 
AND CONSTRUCTION FROM FY 16 TO FY 14 BASED ON 
PROJECT PRIORITY

UTILITIES FY 2012 - (NFA)$48,000

RIGHT-OF-WAY FY 2012 - (NFA)$50,000

CONSTRUCTION FY 2014 - (NFA)$500,000

$598,000

B-5149

HENDERSON

NEW ROUTE, NC 116 TO NC 107 IN WEBSTER.  

CONSTRUCT CONNECTOR ON NEW LOCATION.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO 

ALLOW ADDITIONAL TIME FOR DESIGN.

CONSTRUCTION FY 2013 - (S)$11,400,000

$11,400,000

R-5000

JACKSON

SR 1006 (HOWARD GAP ROAD), HENDERSON COUNTY 

BRIDGE NO. 440020 TO SR 1539 (JACKSON ROAD)

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO 

ALLOW ADDITIONAL TIME FOR DESIGN.

CONSTRUCTION FY 2013 - (S)$8,400,000

$8,400,000

R-5207B

HENDERSON

NC 175, GEORGIA STATE LINE TO US 64.  INSTALL 

PAVED SHOULDERS AND REALIGN CURVE.

DELAY RIGHT OF WAY FROM FY 12 TO FY 13 AND 
CONSTRUCTION FROM FY 13 TO FY 14 TO ALLOW 
ADDITIONAL TIME FOR DESIGN.

RIGHT-OF-WAY FY 2013 - (HSIP)$100,000

CONSTRUCTION FY 2014 - (HSIP)$1,800,000

$1,900,000

W-5119

CLAY
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

STATEWIDESTATEWIDE
VARIOUS, REST AREA SYSTEM PRESERVATION.  

PAVEMENT, PAVEMENT MARKING, CURB AND GUTTER, 

SIDEWALKS AND OTHER REHABILITATION ITEMS.

MODIFY DESCRIPTION TO ALLOW FOR 

IMPROVEMENTS TO REST AREAS LOCATED OFF OF 
THE INTERSTATE AND INCLUDE APPROPRIATE 

FUNDING FOR THIS LOCATIONS.

CONSTRUCTION FY 2012 - (IMPM)$100,000

FY 2012 - (STP)$300,000

FY 2013 - (IMPM)$300,000

FY 2013 - (STP)$100,000

FY 2014 - (IMPM)$300,000

FY 2014 - (STP)$100,000

FY 2015 - (IMPM)$300,000

FY 2015 - (STP)$100,000

FY 2016 - (IMPM)$300,000

FY 2016 - (STP)$100,000

FY 2017 - (IMPM)$300,000

FY 2017 - (STP)$100,000

FY 2018 - (IMPM)$300,000

FY 2018 - (STP)$100,000

FY 2019 - (IMPM)$300,000

FY 2019 - (STP)$100,000

FY 2020 - (IMPM)$300,000

FY 2020 - (STP)$100,000

$3,600,000

K-4704

STATEWIDE

VARIOUS, TRAFFIC SEPARATION STUDY 

IMPLEMENTATION AND CLOSURES.

ADD RIGHT OF WAY AND CONSTRUCTION IN FY 13 

NOT PREVIOUSLY PROGRAMMED.

RIGHT-OF-WAY FY 2012 - (RR)$150,000

FY 2013 - (RR)$500,000

CONSTRUCTION FY 2012 - (RR)$250,000

FY 2013 - (RR)$2,500,000

$3,400,000

* Y-5500

STATEWIDE

VARIOUS, HIGHWAY-RAIL GRADE CROSSING SAFETY 

IMPROVEMENTS.

ADD RIGHT OF WAY AND CONSTRUCTION IN FY 13 
NOT PREVIOUSLY PROGRAMMED.

RIGHT OF WAY FY 2013 - (RR)$500,000

CONSTRUCTION FY 2012 - (RR)$12,309,000

FY 2013 - (RR)$3,000,000

$15,809,000

* Z-5400

STATEWIDE

STIP DELETIONS

DIVISION 6DIVISION 6
I-95 BUSINESS, NC 82 (BRIDGE NO. 19), SR 1806 

(BRIDGE NO. 156), SR 1804 (BRIDGE NO. 159) IN 

CUMBERLAND COUNTY AND SR 1811 (BRIDGE NO. 37), 

SR 1002 (BRIDGE NO. 57), SR 1793 (BRIDGE NO. 66) IN 

HARNETT COUNTY.

DELETE, BRIDGE NUMBER 57 AND NUMBER 66 WILL 
BE HANDLED UNDER B-5545.  REMAINING BRIDGES 
WILL BE REEVALUATED AS A PART OF THE I-95 
CORRIDOR STUDY.

* B-5544A

HARNETT

CUMBERLAND
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP DELETIONS

DIVISION 6DIVISION 6
I-95, SR 1728 (BRIDGE NO. 117), SR 1725 (BRIDGE NO. 

127), I-95 BUS. (BRIDGE NO. 129), I-95 BUS. (BRIDGE 

NO. 130), US 301 NBL (BRIDGE NO. 8), NC 59 (BRIDGE 

NO. 22) IN CUMBERLAND COUNTY.

DELETE, WORK TO BE ACCOMPLISHED UNDER 
STATE LEGISLATIVE BRIDGE PROGRAM PROJECT 

17BP.6.H.1.

B-5544B

CUMBERLAND
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